

Water Sensitive City Scenario Tool	Timeline																	
	May 4th	May 11th	May 18th	May 25th	June 1st	June 8th	June 15th	June 22nd	June 29th	6th July	13th July	20th July	27th July	August	Sept	Oct	Nov	Dec
Core Components: Milestone / Deliverables																		
Baseline of common GIS data	Available									Scenario Tool release to Participants (beta version)	Beta Scenario Tool available for case study applications by Participant organisations						Scenario Tool release to Participants (updated version)	
Online web interface for users																		
Online web interface for expert users																		
Built form and Green infrastructure model																		
Land Surface Temperature (LST module)																		
Air temperature & human thermal comfort (TARGET module)																		
Urban Water Cycle (UWC module)	Adressing feedback from internal review			Testing Phase 1			Testing Phase 2											
Optional Components: Milestone / Deliverables																		
Economic Evaluation (EE module)	Development phase								Internal review		Addressing feedback		Testing Phase 1		Testing Phase 2		Add to updated version	
Rapid Drainage Assessment (RDA module)	Development phase						Internal review		Addressing feedback		Testing Phase 1			Testing Phase 2		Launch		
Training and Engagement																		
Monthly webinars on new functionality	TARGET								Data Repository					UWC	Training	Training	Training	Training
CRCWSC Adoption events																		
PSC Meetings		PSC							PSC					PSC		PSC		PSC
Documentation, User Guides, Improvements	Embedded in Scenario Tool, improvements being made regularly									General maintenance of tool and documentation						Guide released		

	Timeline									
	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20	
Project Milestone / Deliverables										
TAP 1: WSC Index (visualisation)	Testing	Addressing	Release	Available for WSC Index workshops						
TAP 1: Transition Dynamic Framework	Developing					Testing	Addressing	Release		
TAP 1: Management Actions Tool	Developing					Testing	Addressing	Release		