

Tranche 2 Development Timeline FY1617

Project/Program	Q1	Q2	Q3	Q4
IRP1: WSC Transition Strategies	AC & EPRG Reviews; Board approval	Commencement		
IRP2: Economic Evaluation Framework	Planning/proposal development	AC & EPRG Reviews; Board approval	Commencement	
IRP3: Integrated Urban Planning		Scoping and planning	Proposal development	AC & EPRG Reviews; Board approval
IRP4: In-fill Developments		Scoping and planning	Proposal development	AC & EPRG Reviews; Board approval
IRP5: WSC Solutions for Groundwater-affected areas		Scoping and planning	Proposal development	AC & EPRG Reviews; Board approval
Tools and Products (TAP) Program	Planning/proposal development	AC & EPRG Reviews; Board approval	Commencement	