

Water Sensitive City Scenario Tool	Timeline											
	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20		
Core Components: Milestone / Deliverables												
Baseline of common GIS data	Available for case studies										Scenario Tool Public Release (Beta Version)	
Online web interface for users	Testing Phases by User Acceptance Test group (UAT)					Available for case studies						
Online web interface for expert users	Testing Phases by UAT					Available for case studies						
Built form and Green infrastructure model	Testing Phases by UAT					Available for case studies						
Land Surface Temperature (LST module)	Available for case studies											
Air temperature & human thermal comfort (TARGET module)	Development		Testing Phases by UAT			Available for case studies						
Urban Water Cycle (UWC module)	Development			Testing Phases by UAT			Available for case studies					
Economic Evaluation (EE module)	Development				Testing Phases by UAT		Available for case studies					
Rapid Drainage Assessment (RDA module)	Development				Testing Phases by UAT		Available for case studies					
Training and Engagement												
Monthly webinars on new functionality			TARGET	Infill	Urban Water Cycle							
CRCWSC Adoption Roadshow												
Testing groups and case studies	Testing core components					Testing Scenario Tool via Case Studies						
Documentation and User Guides			TARGET	Urban Water Cycle				Interface		Scenario Tool		